| Name | 2006 Update | 2007 Update | 2008 Update | 2009 Update | Contact Person

---

**Clark County (Three Forks project)**

- 2006 updates: Sent to UPCD for funding.
- 2007 updates: Funding was approved for the project.
- 2008 updates: Funds approved for the project.
- 2009 updates: Project completed.

**Bane Mountain (Dixie Harrow)**

- 2006 updates: Funding was approved for the project.
- 2007 updates: Funding was approved for the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Gayla Johnson (Buckhorn)**

- 2006 updates: The BLM is still working on the project.
- 2007 updates: The BLM is still working on the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Hollow (Ox Hollow/Long Birch Creek/Middle Ridge - Woodruff Coop Project)**

- 2006 updates: The BLM is still working on the project.
- 2007 updates: The BLM is still working on the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Buck Creek (Middle Ridge)**

- 2006 updates: The BLM is still working on the project.
- 2007 updates: The BLM is still working on the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Buck Creek (Followup Project)**

- 2006 updates: The project is still ongoing.
- 2007 updates: The project is still ongoing.
- 2008 updates: The project is still ongoing.
- 2009 updates: The project is ongoing.

**Buck Creek (Middle Ridge)**

- 2006 updates: The BLM is still working on the project.
- 2007 updates: The BLM is still working on the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Hyde Mountain (Middle Ridge)**

- 2006 updates: The BLM is still working on the project.
- 2007 updates: The BLM is still working on the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Hollow (Ox Hollow/Long Birch Creek/Middle Ridge - Woodruff Coop Project)**

- 2006 updates: The BLM is still working on the project.
- 2007 updates: The BLM is still working on the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Buck Creek (Hollow)**

- 2006 updates: The BLM is still working on the project.
- 2007 updates: The BLM is still working on the project.
- 2008 updates: The BLM is still working on the project.
- 2009 updates: The project is ongoing.

**Buck Creek (Followup Project)**

- 2006 updates: The project is still ongoing.
- 2007 updates: The project is still ongoing.
- 2008 updates: The project is still ongoing.
- 2009 updates: The project is ongoing.

**Buck Creek (Middle Ridge)**

- 2006 updates: The project is still ongoing.
- 2007 updates: The project is still ongoing.
- 2008 updates: The project is still ongoing.
- 2009 updates: The project is ongoing.

**Buck Creek (Followup Project)**

- 2006 updates: The project is still ongoing.
- 2007 updates: The project is still ongoing.
- 2008 updates: The project is still ongoing.
- 2009 updates: The project is ongoing.
<table>
<thead>
<tr>
<th>PROJECT</th>
<th>STATUS (Approved/endorse)</th>
<th>2010 update</th>
<th>Project Agency Lead PI</th>
</tr>
</thead>
<tbody>
<tr>
<td>Bob Hoffman bank stabilization project</td>
<td>presented in Jan. 2010</td>
<td>East of Randolph landowner losing land from river erosion. Looking at 319</td>
<td>Taylor Payne</td>
</tr>
<tr>
<td></td>
<td>presented in Jan. 2010</td>
<td>funding sources. big spring creek landowner wants a conservation easement</td>
<td>Taylor Payne/Thomas</td>
</tr>
<tr>
<td></td>
<td></td>
<td>around Clark Willys. Some funding from Lee Ray Mcallister funds. And</td>
<td>Hoskins</td>
</tr>
<tr>
<td></td>
<td></td>
<td>currently pursuing FRPP funds from NRCS.</td>
<td></td>
</tr>
<tr>
<td>Bear Lake gateway CE.</td>
<td>presented in Jan. 2010</td>
<td>sagebrush thinning project in sage-grouse pronghorn breeding habitat.</td>
<td></td>
</tr>
<tr>
<td></td>
<td>presented in Jan. 2010</td>
<td>Possible re-seeding as well</td>
<td></td>
</tr>
<tr>
<td>Carrus Birch Creek Phase II</td>
<td>presented in Jan. 2010 in</td>
<td>Evaluation of treatments from woodruff narrows. Willow and pole plantings</td>
<td>Kurt Dahle/Mitch</td>
</tr>
<tr>
<td></td>
<td>UPCD dbase</td>
<td>with evaluation. This will be a follow up to the</td>
<td>Poulson</td>
</tr>
<tr>
<td>Crawford Mtn. Angus</td>
<td>presented in Jan. 2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Otter Creek passage improvements</td>
<td>presented in Jan. 2010 in</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Charles Rex</td>
<td>UPCD dbase</td>
<td></td>
<td></td>
</tr>
<tr>
<td>vegetative riparian treatments. Funded</td>
<td>presented in Jan. 2010</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PROJECT</td>
<td>STATUS (Approved/end)</td>
<td>2006 update</td>
<td>2007 update</td>
</tr>
<tr>
<td>-------------------------------</td>
<td>-----------------------</td>
<td>------------------------------------------------------------------------------</td>
<td>------------------------------------------------------------------------------</td>
</tr>
<tr>
<td>New Canyon</td>
<td>idea presented 5/5/03 submitted to UDWR habitat Council for funding</td>
<td>may have to resubmit for funding</td>
<td>part of BLM work plan for 2007</td>
</tr>
<tr>
<td>Upper Bear TMDL</td>
<td>Finalized and submitted to EPA</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bill Hopkins Willow and Upland project</td>
<td>concept and project approved in 2008</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Stacy Alkali Fence Realignment</td>
<td>presented in 2007</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Birch Creek Fencing/water and brush treatment</td>
<td>presented and approved in 2009</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Home Fire</td>
<td>plan approved 11/19/04</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRMS</td>
<td>idea presented 3/10/06</td>
<td>waiting for revisous before printing</td>
<td>NEPA Complete</td>
</tr>
<tr>
<td>Section 14</td>
<td>idea presented 3/10/06</td>
<td>still working on plans/NEPA/ARC</td>
<td>ARC Clearance</td>
</tr>
<tr>
<td>Woodruff Coop</td>
<td>idea presented 3/10/06</td>
<td>still working on plans/NEPA/ARC</td>
<td>Plan completed</td>
</tr>
<tr>
<td>Rich CO Sage-grouse Conservation plan</td>
<td>idea presented 3/10/06</td>
<td>Next meeting in August sub committee formed</td>
<td></td>
</tr>
</tbody>
</table>
### 2009 update

- Project will be enrolled into the Rich CO. Allotment Consolidation project—see below.
- Consolidated with the Rich CO allotment grazing project. See below.
- Alvin Shaul
- Jim Bowcutt
- Thomas Hoskins
- Craig Kennedy/Tyler Staggs
- Rick Danvir Troy Forrest
- Curtis Warrick
- Scott Pratt
- Tyler Staggs
- Tyler Staggs
- Sarah Lupis/Todd Black

### 2010 update

- Completed!!!—project listed on Utah Division Water
- completed!!!!—project listed on Utah Division Water
- fencing 100% complete, plantings done in 2008 (failed) more planned for spring of 2009. Range seeding was completed in 2008.
- Tree planting removed from the project due to expert opinion. This project is now completed.
- Completed in 2008—took out and put in 5 miles of fencing off DLL
- Completed 6.5 miles of fence. 640 acres of spike treatment. Project is completed.
- Completed **DONE**
<table>
<thead>
<tr>
<th>PROJECT</th>
<th>STATUS</th>
<th>2006 update</th>
<th>2007 update</th>
<th>2008 update</th>
</tr>
</thead>
<tbody>
<tr>
<td>Argyle's</td>
<td>idea presented 9/7/04 plan approved 3/10/06</td>
<td>Arc clearance needed, partial (80%) funding obtained</td>
<td>mechanical??</td>
<td></td>
</tr>
<tr>
<td>Enberg Cattle CO.</td>
<td>idea presented 9/7/04 plan approved 3/10/06</td>
<td>Arc clearance needed, partial (80%) funding obtained</td>
<td>Fall</td>
<td></td>
</tr>
</tbody>
</table>

still pending approval

Ferret
Reintroduction
DLL
<table>
<thead>
<tr>
<th>2009 update</th>
<th>2010 update</th>
<th>Project Agency</th>
<th>Completed Y/N</th>
</tr>
</thead>
<tbody>
<tr>
<td>contract status pending. USFWS working to treat brush spike and seeding this fall--NRCS terminated pending. USFWS determining if contract/project</td>
<td>TERMINATED due to inaction.</td>
<td>Thomas Hoskins NRCS Karl Flemming USFWS</td>
<td>Karl Flemming</td>
</tr>
</tbody>
</table>

Rick sitting down with Kevin Labrum this month for a 10-A-1A then delivered to CRM and county for info and discussion BFF—release all on hold right now because of an appeal that a conflict group filed with the USFWS. This group wants all BFF to remain Rick Danvir